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914 FIBER TRIGGER ELECTRONICS FABRICATION 318.2w 10/3/94 2/12/01 As Soon As

915 SVXII 192.6 w 10/1/96 8/25/00 As Soon As

916 SVXII Rad Hard Chips Available ow 10/1/96 10/1/96 Start No Ear

917 SVX II+Pick Off Packaging Proto. 54 w 10/1/96  10/30/97 916 As Soon As | EEF115[0.2],EEU115[0.5]

918 Pickoff chip-third prototype 19w 11/5/97 4/1/98 Start No Earl EEF115[0.5],PhysF115[0.5]

919 M3-Fiber Trigger Pickoff Chips Ordered ow 711197 7/11/97 As Soon As

920 Pickoff Chip Production 16w 11/19/98 3/26/99 918FS+6 w,919 Start No Earl 1.1.5.3.1.2(.28) PhysU115,PhysF115[0.3],EEF115[0.5],k$[0.15],k$c[0.03]
921 Multichip Modules Ordered Ow | 10/20/97 10/20/97 Start No Ear

922 Multichip Module Preproduction 77w 11/26/97 6/24/99 920FF+4 w,921FS+4 w Finish No Ea 1.1.5.3.1.1,1.1.5.3.1.2(.72),1.1.5 EEF115[0.5],k$[8.48],k$c[0.65]

923 Final Production - MCM 32w 1/13/00 8/25/00 935 As Soon As | ETF115,EEF115

924 Multichip Modules Received ow 8/25/00 8/25/00 923 As Soon As

925 FE Analog Boards 318.2w 10/3/94 2/12/01 As Soon As

926 Analog Board Prototype 34w 11/1/95 7/2/96 Start No Earl EEF115[0.5],ETF115[0.5],PhysF115[0.3]
927 Procure Parts - FY95 16 w 10/3/94 1/20/95 926 Start No Earl 1.1.5.3.2.2,1.1.5.3.2.3 k$[0.2],k$c[0.04]

928 Procure Parts - FY96 16 w 10/2/95 1/25/96 927 Start No Earl 1.1.5.3.1.8,1.1.5.3.1.11(.5),1.1.5 k$[2.18],k$c[0.09]

929 Analog Board Test with Cassette 35w 4/13/98  12/23/98 928 As Soon As | PhysU115,PhysF115[0.3]

930 M3-Fiber Tracker Analog Board Test Complete Ow  12/23/98| 12/23/98 929 As Soon As

931 Preproduction Boards 70.8w 4/1/99 8/31/00 As Soon As

932 8-chip boards 32w 4/1/99  11/15/99 Start No Earl

933 12-chip boards 44.8 w 10/5/99 8/31/00 932FS-6 w As Soon As |

934 Final Test 448w 11/16/99 10/13/00 As Soon As

935 8-chip test 6w 11/16/99 1/12/00 922,932 As Soon As | PhysU115[2],PhysF115[0.6],ETF115[0.5]
936 12-chip test 6w 9/1/00  10/13/00 933 As Soon As | PhysU115[2],PhysF115[0.6],ETF115[0.5]
937 Redesign and Test Boards 42.8w 1/13/00  11/10/00 As Soon As

938 8-chip board 20.4 w 1/13/00 6/5/00 935 As Soon As | PhysU115[2],PhysF115[0.6],ETF115[0.5]
939 12-chip board 4w 10/16/00 11/10/00 936 As Soon As | PhysU115[2],PhysF115[0.6],ETF115[0.5]
940 Bid Production 46.8w  11/16/99 10/27/00 As Soon As

941 Bid 8-chip board production 8w 11/16/99 1/26/00 932 As Soon As |

942 Bid 12-chip board production 8w 9/1/00  10/27/00 933 As Soon As |

943 8-chip Board Production 40.4 w 1/26/00 11/8/00 As Soon As

944 M3-Fiber Tracker 8-chip Analog Boards Ordered ow 1/26/00 1/26/00 941,935 As Soon As | 1.1.5.3.3.4,1.1.5.3.3.5(.78),1.1.5 k$[1.06],k$c[0.19]

945 Produce 10 8-chip boards 4w 6/6/00 7/3/00 923SS+6 w,944,938 As Soon As | EEF115[2],ETF115[1.5]

946 Ten 8-chip Analog Boards Available ow 7/3/00 7/3/00 945 As Soon As

947 Test 10 8-Chip Boards 6w 7/5/00 8/15/00 946 As Soon As | EEF115,ETF115

948 Produce and test remaining 8-chip boards 12w 8/16/00 11/8/00 947 As Soon As | EEF115[2],ETF115[1.5]

949 8-chip Analog Boards Ready ow 11/8/00 11/8/00 | 948 As Soon As

950 12-chip Board Production 14w 10/27/00 2/12/01 As Soon As

951 M3-Fiber Tracker 12-chip Analog Boards Ordered Ow  10/27/00| 10/27/00 | 942,936 As Soon As

952 Produce 10 12-chip boards 4w 11/13/00 12/12/00 951,939,923SS+6 w As Soon As |

953 Ten 12-chip Analog Boards Available Ow 12/12/00| 12/12/00 | 952 As Soon As

954 Test ten 12-Chip Boards 2w 12/13/00 12/28/00 953 As Soon As |

955 Produce and test remaining 12-chip boards 6w 1/2/01 2/12/01 954 As Soon As |

956 12-chip Analog Boards Ready ow 2/12/01 2/12/01 955 As Soon As

957 CFT Digital Boards 192.25w  11/12/96 10/6/00 As Soon As

958 Development 81w 11/12/96 7/7/98 Start No Earl EEU115

959 Test Board Prototype Fabrication 4w 1/4/99 1/29/99 Start No Earl EEF115[0.3],ETF115[0.5]

960 Test Board Prototype Complete ow 1/29/99 1/29/99 | 959 As Soon As

961 Board Test 12w 2/1/99 4/23/99 917,959 As Soon As | PhysU115,PhysF115[0.3],EEF115,ETF115[0.5]
962 Final Design 28w 4/1/99  10/18/99 As Soon As

963 Design Motherboard 6w 4/1/99 5/12/99 Start No Earl EEF115,ETF115[0.5]

964 Design Level 1 Daughter Board 20w 5/13/99 10/4/99 963 As Soon As | EEF115,ETF115[0.5],PhysF115

965 Design Level 2 Daughter Board 22w 5/13/99  10/18/99 963 As Soon As | EEF115[2],ETF115[0.5]

966 Final Prototypes 35w 5/13/99 2/2/00 As Soon As

967 Mother Board Prototype 6w 5/13/99 6/24/99 963 As Soon As | EEF115,ETF115[0.5]

968 Level 1 Daughter Board Prototype 0w 10/5/99 12/15/99 964 As Soon As | EEF115,ETF115[0.5]

969 Level 2 Daughter Board Prototype 13w 10/19/99 2/2/00 965 As Soon As | EEF115,ETF115[0.5]

970 Final Test 25w 12/16/99 6/22/00 As Soon As

971 Test Mother Board and Level 1 Daughter Board 6w 12/16/99 2/9/00 967,968 As Soon As | PhysU115,PhysF115[0.3],EEF115,ETF115[0.5]
972 Test Mother Board and Level 2 Daughter Board 20w 2/3/00 6/22/00 967,969 As Soon As | PhysU115,PhysF115[0.3],EEF115,ETF115[0.5]
973 Redesign 21w 2/10/00 7/7/00 As Soon As

974 Motherboard Redesign 4w 2/10/00 3/8/00 971 As Soon As | PhysU115[0.5],PhysF115[0.1],EEF115[0.5],ETF115[0.25]
975 Level 1 Daughter Board Redesign 3w 2/10/00 3/1/00 971 As Soon As | PhysU115[0.5],PhysF115[0.1], EEF115[0.5], ETF115[0.25]
976 Level 2 Daughter Board Redesign 2w 6/23/00 7/7/00 972 As Soon As | PhysU115[0.5],PhysF115[0.1], EEF115[0.5], ETF115[0.25]
977 Bid Mother and Daughter Boards 126w 10/19/99 1/31/00 962 As Soon As |

978 M3-CFT Digital Boards Ordered ow 1/31/00 1/31/00 | 977 As Soon As

979 Produce 10 Boards 8w 5/16/00 7/13/00 973SS+65 %,978 As Soon As | 1.1.5.3.1.3,1.1.5.3.1.5-1.1.5.3.1. EEF115,ETF115[0.5],k$[1.98],k$c[0.38]
980 10 Digital Boards Available ow 7/13/00 7/13/00 979 As Soon As

981 Test Boards 4w 7/13/00 8/10/00 980 As Soon As |

982 Final Production 8w 8/10/00 10/6/00 981 As Soon As | 1.1.5.3.6.3,1.1.5.3.6.5-1.1.5.3.6. EEF115,ETF115[0.5],k$[2.7],k$c[0.49]
983 CFT Digital Boards Ready ow 10/6/00 10/6/00 | 982 As Soon As

984 Mixer Boards 80.8 w 4/1/99  11/10/00 As Soon As

985 Test Board Design 19w 4/1/99 8/13/99 Start No Earl EEF115[0.5]
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986 Test Board Prototype 9.8w 8/16/99  10/22/99 985 As Soon As | EEF115

987 Prepare Final Design 26 w 12/1/99 6/14/00 986 Start No Earl EEF115

988 Mixer Board Design Finished ow 6/14/00 6/14/00 987 As Soon As

989 Build Mixer Prototype 11w 6/15/00 8/31/00 988 As Soon As | EEF115,ETF115[0.2]
990 Redesign Mixer Board 2w 9/1/00 9/15/00 989 As Soon As | EEF115

991 Bid Mixer Boards 6w 6/15/00 7/27/00 986,987 Start No Earl

992 Mixer Boards Ordered ow 9/15/00 9/15/00 990,991 As Soon As | 1.1.5.3.8 k$[1.27],k$c[0.26]
993 Build Production Boards 8w 9/18/00  11/10/00 990,992 As Soon As | EEF115[0.5]

994 Mixer Boards Ready Ow 11/10/00 11/10/00 | 993 As Soon As

995 Support Hardware 69.4 w 5/17/99 10/6/00 As Soon As

996 Design FEA Backplane 4w 5/17/99 6/14/99 Start No Earl EEF115

997 Produce FEA Backplane 11w 10/11/99 1/11/00 As Soon As | 1.1.5.3.1.11(.5),1.1.5.3.3.10(.5)  k$[0.09],k$c[0.02]
998 Design Motherboard Backplanes 4w 9/1/99 9/29/99 962 As Soon As | EEF115

999 Produce Motherboard Backplanes 15w 9/30/99 1/28/00 998 As Soon As | 1.1.5.3.6.11(.67),1.1.5.3.7.10 k$[0.11],k$c[0.02]
1000 Design Mixer Board Backplanes 4w 6/15/00 7/13/00 987 As Soon As | EEF115
1001 Produce Mixer Board Backplanes 12w 7/14/00 10/6/00 1000 As Soon As |
1002 Rack Prep in Movable Counting House 30w 5/1/97 12/3/97 Start No Earl EEF115[0.2],ETF115
1003 Install cable ways and fiber tracker electrical cables 0w 5/8/00 7/18/00 524SS-4 w As Soon As | MTF115[2],Platform
1004 Installation & System Test 12w 11/13/00 2/12/01 948,982SS+50 %,993,955FF As Soon As | EEF115[3],PhysU115[2],PhysF115,ETF115,Platform[0.7], MCH1
1005 First Crate Operational ow 8/15/00 8/15/00 947 As Soon As




